COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 29/ 2020

ESTI MATE SUMVARY 13: 45: 33
CONTI D C22795 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 22795- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TI ME ALLOW 110 WORK DAYS
US550 MONTROSE PHASE 1 ADA RAMPS PERCENT TIME:  31.82 ORI G TIME ALLOW 110 WORK DAYS
PRQJECT NO. NHPPO50A- 038
US550 MONTROSE PH 1 ADA RAMPS
NAME OF ROAD:
PRQJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/ 18/ 2020 DATE TIME STARTED 11/04/2019
2273 RI VER ROAD DATE LET 09/ 05/ 2019 DATE WORK BEGAN 11/ 04/ 2019
DATE AWARDED 09/ 13/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 11/ 04/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 230, 180. 40 PARTI Cl PATI NG $ 1, 300. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,199, 920.50 NON- PARTI CI PATI NG 360, 355. 57 93, 016. 76
PERCENT COMPLETE: 29. 40% TOTAL EARNI NGS 361, 655. 57 93, 016. 76
FUNDS AVAI LABLE: $ 868, 524. 83 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 361, 655. 57 93, 016. 76
TOTAL CLAI M5 $ 0.00 RETAI NAGE -9,074. 60 -2,497.84
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 352, 580. 97 90, 518. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 352, 580. 97 90, 518. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 90, 518. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22795-BI D ESTI MATE RUN 01/ 29/ 2020
PRQJECT: NHPPO50A- 038 ESTI MATE NO 0003 13: 45: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Montrose

0005 202-00200 Renoval of Sidewal k 1, 965. 000 299. 300
Sy 214.100 7,975.23
37.25000 513. 400 19, 124.15
0010 202-00203 Renoval of Curb and Cutter 3, 258. 000 426. 400
LF 358. 900 7,178.00
20. 00000 785. 300 15, 706. 00
0015 202-00210 Renoval of Concrete Pavenent 175. 000 56. 800
SY 2.200 81. 40
37.00000 59. 000 2,183.00
0020 202-00220 Renoval of Asphalt Mat 113. 000 1.500
5% 6.100 579. 50
95. 00000 7.600 722.00
0025 202- 00250 Renoval of Pavenent Marking 986. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0030 202-00827 Renoval of Pull Box 2.000 0. 000
EACH 0. 000 0. 00
390. 00000 0. 000 0. 00
0035 202-00831 Renoval of Traffic Signal Head (Pedestrian) 2.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0040 202-00860 Renoval of Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0.00
0045 203-01597  Potholing 20. 000 2.000
HOUR 1.000 325.00
325. 00000 3. 000 975. 00
0050 208-00090 Erosi on Control (Curb Ranp) 125. 000 9. 000
EACH 9. 000 972. 00
108. 00000 18. 000 1,944.00
0055 210-00750 Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00

4, 000. 00000 0. 000 0. 00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22795-BI D ESTI MATE RUNO01/29/2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0003 13:45: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Montrose

0060 210-00810 Reset Ground Sign 9. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0065 210-00860 Reset Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0070 210-01000 Reset Fence 99. 000 0. 000
LF 0. 000 0. 00
13. 50000 0. 000 0. 00
0075 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 72.000 0. 000
LF 0. 000 0. 00
23.00000 0. 000 0.00
0080 210-04010  Adjust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0085 213-00067 Rock Mil ch (Weed Free) 37.000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0090 250-00010 Environmental Health and Safety Management 1. 000 1. 000
LS 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0095 250- 00050 Moni toring Techni ci an 4. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0100 304-06000  Aggregate Base Course (Cl ass 6) 225. 000 28. 520
TON 14.010 1,092.78
78. 00000 42.530 3,317.34
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 37.000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0110 412-00605 Concrete Pavenment (6 Inch) (Fast Track) 151. 000 43. 500
Sy 20. 800 3,120.00

150. 00000 64. 300 9, 645. 00



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22795-BI D ESTI MATE RUNO01/29/2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0003 13:45: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Montrose

0115 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0.00
3. 00000 0. 000 0. 00
0120 608-00000 Concrete Sidewal k 389. 000 108. 500
SY 135. 300 11,771.10
87.00000 243. 800 21, 210. 60
0125 608-00010 Concrete Curb Ranp 2, 155. 000 177.900
534 165. 600 20, 700. 00
125. 00000 343. 500 42, 937. 50
0130 608-00015 Det ect abl e War ni ngs 20. 000 0. 000
SF 0. 000 0. 00
110. 00000 0. 000 0.00
0135 608-00350 Concrete Sidewal k (Col ored) 3. 000 0. 000
51 0. 000 0.00
210. 00000 0. 000 0. 00
0140 609-21020 Curb and CGutter Type 2 (Section Il-B) 476. 000 120. 500
LF 180. 300 7,392.30
41.00000 300. 800 12,332.80
0145 613-07001  Type One Pull Box 5. 000 0. 000
EACH 0. 000 0.00
1, 250. 00000 0. 000 0. 00
0150 614-72863 Pedestrian Push Button Post Assenbly 14. 000 0. 000
EACH 0. 000 0. 00
2, 100. 00000 0. 000 0.00
0155 626-00000  Mbobilization 1. 000 0.233
LS 0. 046 9, 755. 45
212, 075. 00000 0.279 59, 168. 93
0160 626-01104 Public Information Services (Tier V) 1. 000 0. 250
LS 0. 070 371.00
5, 300. 00000 0.320 1, 696. 00
0165 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 796. 000 0. 000
Li ne
) SF 0. 000 0.00

26. 00000 0. 000 0. 00



CONTI D

Mont r ose

CAT NO0200

0170 629-01006

0175

629- 01065

0180

630- 00000

0185

630- 00007

0190

630- 00012

0195

630- 80335

0200

630- 80340

0205

630- 80341

0210

630- 80342

0215

630- 80355

0220 630-80357

C22795

22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

Survey Monunent (Type 6)

Survey Mnunent (Type 5S)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barri cade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Si ze B)

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
675. 00000
6. 000
EACH
625. 00000
2, 000. 000
HOUR
27.00000
47.000
DAY
350. 00000
92. 000
DAY
900. 00000
14. 000
EACH
275. 00000
414. 000
LF
55. 00000
103. 000
EACH
55. 00000
50. 000
EACH
70. 00000
5. 000
EACH
2, 750. 00000
(B 4. 000
EACH

900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

129. 250
86. 500
215. 750

4. 000
19. 000
23.000

9. 000
9. 000
18. 000

7.000
0. 000
7.000

156. 000
51. 000
207. 000

31.500
0. 000
31. 500

24.500
0.500
25. 000

2.500
0. 000
2.500

1. 000
0.500
1.500
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ESTI MATE RUN 01/ 29/ 2020

2,335

6, 650

8,100

2, 805

35

450.

.00

.00

50

00

00

.00

00

.00

00

.00

00

13:45: 33

AMOUNT

5, 825

8, 050

16, 200

1,925

11, 385

1,732

1, 750

6, 875

1, 350

.00

.00

25

00

00

00

00

50

00

00

00



CONTI D:

CAT NO0200

0225 630-80380

0230

630- 80393

0235

630- 80430

0240

700- 70010

0245

700- 70016

0250

700-70111

0255

700- 70310

0260

700- 70380

0265 700- 70587

CAT NO0201

0270 202-00012

ESTI MATE NO 0003 13: 45: 33
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
450. 000 50. 000
EACH 0. 000 0. 00
5. 50000 50. 000 275. 00
122. 000 46. 500
EACH 14. 500 217.50
15. 00000 61. 000 915. 00
36. 000 4.000
EACH 2.000 1,110. 00
555. 00000 6. 000 3, 330. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
100. 000 3.840
FA 0. 000 0. 00
1. 00000 3.840 3.84
5, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,121,853.75$%  93,016.76% 253, 328.91
1.000 1.000
EACH 0. 000 0. 00
325. 00000 1. 000 325. 00

C22795
22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

Mont r ose

Traffic Cone

Panel s

St ackabl e Verti cal

Runbl e Strip (Portable)

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

F/ A Hazardous Waste Di sposal F/ A

qa at he

Renoval of Tree Stunp

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 01/ 29/ 2020



CONTI D: C22795 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22795-BI D ESTI MATE RUNO01/29/2020
PRQIECT: NHPPO50A- 038 ESTI MATE NO 0003 13:45: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Q athe

0275 202-00200 Renoval of Sidewal k 179. 000 179. 000
Sy 0. 000 0.00
37.25000 179. 000 6, 667. 75
0280 202-00203 Renoval of Curb and Cutter 373. 000 373. 000
LF 0. 000 0. 00
20. 00000 373. 000 7, 460. 00
0285 202-00210 Renopval of Concrete Pavenent 84. 000 84. 000
SY 0. 000 0.00
37.00000 84. 000 3,108. 00
0290 202-00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0.00
0295 208- 00090 Erosion Control (Curb Ranp) 14.000 14. 000
EACH 0. 000 0.00
108. 00000 14. 000 1,512. 00
0300 210-00810 Reset Ground Sign 4.000 4. 000
EACH 0. 000 0. 00
450. 00000 4.000 1, 800. 00
0305 210-04050  Adjust Val ve Box 1. 000 1.000
EACH 0. 000 0.00
325. 00000 1. 000 325. 00
0310 304- 06000 Aggr egat e Base Course (C ass 6) 17. 550 17. 550
TON 0. 000 0. 00
78. 00000 17.550 1, 368. 90
0315 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
Sy 0. 000 0.00
130. 00000 0. 000 0. 00
0320 412-00605 Concrete Pavenent (6 Inch) (Fast Track) 56. 000 56. 000
SY 0. 000 0. 00
150. 00000 56. 000 8, 400. 00
0325 514-00100 Hand Rail 0. 000 0. 000
LF 0. 000 0.00

275. 00000 0. 000 0. 00



CONTI D

CAT NO0201

0330 608-00000

0335

608- 00010

0340

609- 21020

0345

629- 01005

0350

630- 00000

0355

630- 00007

0360

630- 00012

0370

210- 04015

0371 700-70010

CAT NO0400

0365 620-00020

C22795
22795-BID
NHPPO50A- 038

| TEM
DESCRI PTI ON

qa at he

Concrete Sidewal k

Concrete Curb Ranp

Curb and CGutter Type 2 (Section |l-B)

Survey Monunent (Type 5)

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Modi fy Manhol e CO 348 and S Church St,

F/ A M nor

Contract Revisions

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Cor ner

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
38. 000 38. 000
sy 0. 000
87. 00000 38. 000
311. 000 311. 000
SY 0. 000
125. 00000 311. 000
100. 000 100. 000
LF 0. 000
41. 00000 100. 000
0. 000 0. 000
EACH 0. 000
575. 00000 0. 000
257. 000 257. 000
HOUR 0. 000
27. 00000 257. 000
16. 000 16. 000
DAY 0. 000
350. 00000 16. 000
18. 000 18. 000
DAY 0. 000
900. 00000 18. 000
B 1. 000 1. 000
EACH 0. 000
1, 040. 00000 1. 000
0. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0201 CURRENT AMI  $ 107,026.65 $
1. 000 1. 000
EACH 0. 000
1, 300. 00000 1. 000
CAT 0400 CURRENT AMT $ 1,300.00 %

PROQIECT TOTAL

CURRENT AMI $ 1,230, 180.40$
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93, 016

13:45: 33
CUMULATI VE
AMOUNT

.00
3, 306. 00

.00
38, 875. 00

.00
4,100. 00

.00
0. 00

.00
6, 939. 00

.00
5, 600. 00

.00
16, 200. 00

.00
1, 040. 00

.00
0. 00
.00$ 107, 026. 65

.00
1, 300. 00
00$ 1, 300. 00
76$ 361, 655.56



